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I. INTRODUCTION
Government contracts concerning natural resources are a common
and vital part of the West's economy (i.e., timber sales, road construction,
tree planting, fencing, etc.). Attorneys representing parties to these
contracts should be aware of the procedural alternatives if a dispute arises
from the contract. A knowledge of the dispute process is also helpful for
advising clients before they enter into public contracts. The Contract
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Disputes Act of 1978 (CDA)1 and the Federal Courts Improvement Act of
1982 (FCIA),2 read together, establish a new dispute resolution process for
public contracts. These statutes will become increasingly important with
the current administration's "privatization" efforts in contracting out
work previously performed by public employees (i.e., trail maintenance,
road maintenance, etc.)'
This comment provides a brief synopsis of the statutes, a step by step
approach to the alternative contract dispute procedures, and a list of
factors that should be considered in deciding what procedure, if any, would
be most advantageous for the client. Knowledge of the procedures' time
and expense requirements may make settlement the most attractive
alternative.
II. CONTRACT DIsPUTEs ACT OF 1978
A. Background
Government contracts have traditionally been "instruments of adhe-
sion". The government drafted the contract and the other party was
privileged (required) to adhere to its terms.4 The remedies system that
evolved also benefitted the government by allowing the applicable agency
party to decide open or ambiguous terms through the use of a "disputes"
clause in the same contract.5 The first instance of this occurred in 1878,
when an Army Quartermaster was allowed to determine a question of fact
because of such a provision (the distance between two points).6
These dispute provisions became increasingly standard in government
contracts. In 1950 and 1951, the Supreme Court held that such provisions
were not unconscionable and therefore enforceable.7 Congress responded
1. 41 U.S.C. §§ 601-613 (Supp. v, 1981).
2. Pub. L. No. 97-164,96 Stat. 25 (1982) (tobecodifiedinscatteredsectionsof2, 5,7,10,15,16,
18, 19, 22, 25, 26, 28, 30, 31, 33, 35, 40, 41, 42, 44, 45, and 50 App. U.S.C.).
3. See 48 Fed. Reg. 37,110 (1983). The Office of Management and Budget (OMB) issued
Circular No. A-76 (Revised) to "set forth procedures for determining whether commercial activities
should be performed under contract with commercial sources or in-housing using Government
facilities and personnel." The circular requires the government to continue the performance of
functions that are "inherently governmental in nature, being so intimately related to the public
interest." However, the "Government shall not start or carry on any activity to provide a commercial
product or service if the product or service can be procured more economically from a commercial
source." Id. at 37,114.
4. Spector, The Contract Disputes Act of 1978-Some Observations and Predictions, 39 FED.
B.J. 2 (1980).
5. Id. at 4.
6. Id., Kihlberg v. United States, 97 U.S. 398 (1878).
7. United States v. Wunderlich, 342 U.S. 98 (1951); United States v. Moorman, 338 U.S. 457
(1950).
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by passing the "Wunderlich Act of 1954",' prohibiting the use of contract
provisions making agency decisions final. The original intent of Congress
was frustrated, however, because the final version of the Act contained a
proviso that such decisions are final, unless found to be fraudulent,
capricious, arbitrary, grossly erroneous, or not supported by substantial
evidence.'
Agencies' "finality" power was expanded by a trilogy of Supreme
Court cases10 concluding that the "substantial evidence" language placed
agency decisions on contract disputes in the same posture as decisions of
the regulatory agencies under the Administrative Procedures Act.1
Judicial review was therefore confined to the agency's record, and an
agency decision could not be overturned except by "overwhelming evi-
dence to the contrary." ' This provoked both parties to "sweep out the
kitchen," and enter any and all evidence at the agency hearings, no matter
how tenuous.'s In addition, different procedures were required if the claim
"arose under the contract" as opposed to a claim for "breach of con-
tract".1 4 Not surprisingly, the procedures became "overjudicialized,
overformalized, and expensive."' Dissatisfaction with the system in-
creased, and in 1969, the Commission on Government Procurement was
created to analyze the system and make recommendations. 6
The need for an efficient and equitable dispute procedure was clear.
The methods and forums for handling disputes existed by "executive
branch fiat.' The government contract remedies system developed in an
"unplanned manner" and as a "result of unstructured reactions to various
events and decisions."' 8 The Commission on Government Procurement
was the first attempt to comprehensively examine the dispute procedure.'9
8. 41 U.S.C. §§ 321-22 (1976).
9. Spector, supra note 4, at 4.
10. United States v. Anthony Grace & Sons, Inc., 384 U.S. 424 (1966); United States v. Utah
Constr. & Mining Co., 384 U.S. 394 (1966); United States v. Carlo Bianchi & Co., 373 U.S. 709
(1963).
11. 5 U.S.C. §§ 553-54 (1982). See also Cuneo, The Administrative Procedure Act Does Not
Apply to Boards of Contract Appeals, 1 PuB. Core'. L.J. 18 (July 1967).
12. Koppers v. United States, 405 F.2d 554, 559 (Ct. Cl. 1968).
13. Spector, supra note 4, at 6.
14. Jacoby, The Contract Disputes Act of 1978: An Important Development, 39 FED. B.J. 14
(1980).
15. Spector, supra note 4, at 6.
16. Pub. L. No. 91-129 as extended by Pub. L. No. 92-47,83 Stat. 269 et seq. and 85 Stat. 102,
1969 & 1971.
17. S. REP. No. 1118,95th Cong., 2d Sess. 2, reprinted in 1978 U.S. CODE CONG. & AD. NEWS
5236.
18. Id. at 3, 1978 U.S. CODE CONG. & AD. NEws 5237.
19. Id. at 4, 1978 U.S. CODE CONG. & AD. NEws 5238.
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Six volumes and 149 recommendations later,20 Congress began working on
legislation culminating with the CDA. The purposes of the Act include:
equalizing the bargaining power of the parties when a dispute exists,
providing alternative forums to handle the disputes including direct access
to courts, and inducing resolutions of more contract disputes by negotiation
prior to litigation."1
B. Applicability
The CDA applies to any express or implied contract entered into by an
executive agency for the procurement of property (other than real property
in being), services, construction, or for the disposal of personal property, 22
including timber sale contracts.23 Because the CDA is self-executing, it
applies even when a "disputes" clause is omitted from a contract. 4 In
addition, contractors25 who enter into a contract prior to the CDA's
effective date (March 1, 1979) can elect to proceed under the CDA instead
of the disputes clause, as long as the contracting officer" (C.O.) did not
issue a final decision before the effective date.
C. Submission of a Claim
All claims must be submitted in writing by the contractor to the C.O.
for a final decision.28 In turn, the C.O. issues a written decision with the
reasons for the decision, and an enumeration of rights secured to the
20. Id.
21. Id. at 1, 1978 U.S. CODE CONG. & AD. NEws 5235.
22. 41 U.S.C. § 602(a) (Supp. V, 1981).
23. Sierra Pacific Industries, AGBCA 79-200 CDA, 80-1 BCA 114,383.
24. Pleasant Logging & Milling Co., Inc., AGBCA 79-172 CDA, 80-1 BCA 114,290. Any
dispute arising from a public contract, if the contract was awarded after the CDA's effective date, must
be pursued in accordance with the CDA's provisions. Pine Mountain Lumber Co., AGBCA 83-194-1,
- BCA 1
25. 41 U.S.C. § 601(4) (Supp. V, 1981). The definition of a contractor is "a party to a
government contract other than the government".
26. Id. § 601(3). The definition of a contracting officer is "any person who, by appointment in
accordance with applicable regulations, has the authority to enter into and administer contracts and
make determinations and findings with respect thereto. The term also includes the authorized
representative of the contracting officer, acting within the limits of his authority".
27. Perlman & Goodrich, Contract Disputes Procedures, 82 THE GOV'T CONTRACTOR-
BRIEFING PAPERS 2 (December 1982).
28. 41 U.S.C. § 605(a) (Supp. V, 1981). "The conception of a claim against the government
normally connotes a demand for money or for some transfer of public property." Pine Mountain
LumberCo., AGBCA 83-194-1,- BCA . , quotingfrom United States v. McNinch, 356
U.S. 595,599 (1958). A "claim", therefore, does not include a request for a declaratory judgment or
similar equitable relief. This limit to relief available applies to both the Claims Court (which has pre-
award equitable relief however) and the boards, with the exception of the Armed Services Board of
Contract Appeals, which can issue declaratory judgments because of that Board's pre-CDA "Charter
authority". McDonnell Douglas Corp., ASBCA No. 26,747, 83-1 BCA 116,377.
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contractor by the CDA.2 If the claim is for more than $50,000, the
contractor must "certify" that the claim is "made in good faith, that the
supporting data are accurate and complete to the best of his knowledge and
belief, and that the amount requested accurately reflects the contract
adjustment for which the contractor believes the government is liable."' 0
Certification of a claim has been determined to be a jurisdictional
prerequisite in the board of contract appeals, 1 the United States Claims
Court,3 1 and the United States Court of Appeals for the Federal Circuit.33
The C.O.'s decision is considered final unless the contractor files an
appeal as authorized by the CDA.34 Notwithstanding an appeal, the
contractor may be bound to proceed diligently with the performance of the
contract in accordance with the contract terms.3 5 After the C.O. has issued
the decision, the contractor may elect to appeal the decision to the
respective board of contract appeals (board)3 6 within ninety days, 87 or to
the Claims Court within twelve months. 8 Once a contractor files with a
board, however, he is bound to exhaust all administrative remedies before
filing with the Claims Court. s
D. Agency Boards of Contract Appeals
1. General powers
Members of agency boards are appointed and serve in the same
capacity as administrative law judges. 40 Each board has the jurisdiction to
29. Id.
30. Id. § 605(c)(a).
31. L.A. Melka Marine Constr. & Diving Co., Inc., IBCA-1511-9-81, - BCA
(November 25, 1983). See generally, Dees & Knight, Certification Requirements and Problems of
Contract Claims and Requests for Relief, 12 PUB. CoNT. L.J. 162 (1982).
32. W.H. Moseley Co., Inc. v. United States, 677 F.2d 850 (Ct. Cl. 1982).
33. W.M. Schlosser Co., Inc. v. United States, 705 F.2d 1336 (Fed. Cir. 1983). The Court of
Appeals for the Federal Circuit was created by the Federal Court Improvement Act, see infra notes 85-
97 & accompanying text.
34. 41 U.S.C. § 605(b) (Supp. V, 1981).
35. Id. See generally Shedd, Government Contractor's Obligation to Continue Performance in
Accordance with Contracting Officer's Decision, 12 PUB. CONT. L.J. 89 (1982).
36. Many federal government agencies have their own Board of Contract Appeals, including,
but not limited to: the Department of Agriculture, the Department of Interior, the Department of
Energy, the U.S. Army Corps. of Engineers, the Department of Labor, and the Department of
Transportation.
37. 41 U.S.C. § 606 (Supp. V, 1981).
38. Id. § 609(a). Again, the C.O.'s decision is a jurisdictional prerequisite, Paragon Energy
Corp. v. United States, 645 F.2d 966 (Ct. Cl. 1981).
39. S.J. Groves & Sons Co. v. United States, 661 F.2d 170 (Ct. Cl. 1981). See also Monroe M.
Tapper & Assoc. v. United States, 611 F.2d 354 (Ct. Cl. 1979).
40. 41 U.S.C. § 607(b) (Supp. V, 1981).
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decide any appeal relative to a contract, 1 which seems to abolish the
distinction between "disputes arising under the contract" and "breach of
contract." 42 To the fullest extent practicable, the board must provide an
inexpensive and informal resolution of disputes, and issue a written
decision.'3 Claims of $50,000 or less are afforded an "accelerated" appeal
procedure at the sole election of the contractor." Here, the target for
resolution is one hundred and eighty days.4 Board member's pre-trial and
trial powers include authorizing discovery proceedings, issuing subpoenas
for the attendance of witnesses and production of documents, administer-
ing oaths, and holding persons in contempt.'6
2. Small claims
The CDA requires each board to establish simplified rules for disposal
of claims worth $10,000 and less. 47 Here again, the procedure rests within
the sole discretion of the contractor, and is to be resolved, whenever
possible, within one hundred and twenty days.4 Because it is "difficult to
be economical, yet thorough; thorough, yet speedy," the small claims
procedure provides the contractor with a forum where the degree of due
process is balanced by the time and expense of resolving the dispute.' 9
Decisions from the small claims procedure, however, have no value as
precedent for future cases and are not appealable.3 0
3. Judicial review of board decisions
Board decisions are considered final unless appealed to the U.S. Court
of Appeals for the Federal Circuit by the contractor within one hundred
and twenty days after the date of receipt of the decision.51 To prevent an
"unfair advantage,"' 52 the C.O. may also appeal the board decision to the
Court of Appeals for the Federal Circuit, upon approval from the Attorney
41. Id. § 607(d).
42. Jacoby, supra note 14, at 16.
43. 41 U.S.C. § 607(e) (Supp. V, 1981).
44. Id. § 607(0.
45. Id., see also S. REP. No. 1118,95th Cong., 2d Sess. 25, reprinted in 1978 U.S. CODE CONG.
& AD. NEws 5259.
46. 41 U.S.C. § 610 (Supp. V, 1981).
47. Id. § 608(a).
48. Id. § 608(c).
49. S. REp. No. 1118, 95th Cong., 2d Sess. 28, reprinted in 1978 U.S. CODE CONG. & AD.
NEws 5262.
50. 41 U.S.C. § 608(e) (Supp. V, 1981). See supra notes 157-161 & accompanying text.
51. Id. § 607(g)(1)(A).
52. S. REp. No. 1118, 95th Cong., 2d Sess. 26, reprinted in 1978 U.S. CODE CONG. & AD.
NEws 5260.
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General.5" On appeal, the board's decision on any question of law shall not
be final, but the decision on any question of fact remains final unless it is
found to be "fraudulent, or arbitrary, or capricious, or so grossly erroneous
as to necessarily imply bad faith, or if such decision is not supported by
substantial evidence."' 54 The retention of the "substantial evidence"
standard of review for board decisions is a heavy burden for the contractor,
making the board alternative less attractive than pursuing the claim before
the Claims Court.55 The Commission on Government Procurement recom-
mended that the "finality" standard of board decisions be replaced with
another standard (i.e., the clearly erroneous standard), which was incorpo-
rated into the originating bills.56 This recommendation, however, was
discarded in the final version of the Act.5
E. Miscellaneous provisions
Under the CDA, a contractor unable to support any part of his claim
because it is determined to be attributable to fraud or misrepresentation of
fact, is liable to the government for the amount of such unsupported part of
his claim plus costs.5 8 Conversely, judgments against the government must
be paid promptly.5 9 Contractors are also to be awarded interest from the
date the C.O. receives the claim until payment.60 If the claim requires
certification, 1 the contractor is not entitled to interest until such certifica-
tion occurs. 2
III. THE FEDERAL COURTS IMPROVEMENT ACT OF 1982
A. Background
The FCIA culminated over ten years of research and debate on
changes to the federal appellate court system. 3 Because of the rapid
increase in appeals to the federal courts of appeals, the Federal Judicial
53. 41 U.S.C. § 607 (g)(1)(B) (Supp. V, 1981).
54. Id. § 609(b).
55. See generally Spector, supra note 4.
56. H.R. 11002,95th Cong., 2d Sess. (1978), H.R. REP. No. 1556,95th Cong., 2d Sess. (1978);
S. 3178, 95th Cong., 2d Sess. (1978). S. REP. No. 1118, 95th Cong., 2d Sess. (1978).
57. 41 U.S.C. § 609(b) (Supp. V, 1981); see also Spector, supra note 4, at 1.
58. 41 U.S.C. § 604 (Supp. V, 1981).
59. Id. § 612.
60. Id. § 611.
61. See supra notes 30-33 & accompanying text.
62. Fidelity Constr. Co. v. United States, 700 F.2d 1379 (Fed. Cir. 1983); Essex Electro
Engineers, Inc. v. United States, 702 F.2d 998 (Fed. Cir. 1983).
63. Petrowitz, Federal Court Reform: The Federal Courts Improvement Act of 1982-and
Beyond, 32 AM. U.L. REV. 543 (1983).
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Center" asked Professor Paul Freund of the Harvard Law School to head a
committee to study the caseload of the Supreme Court.6 5 In 1972, the
committee submitted its report, which became known as the "Freund
Report," recommending that Congress establish a "National Court of
Appeals." 68 This "supercourt," after screening all petitions for review filed
with the Supreme Court, would refer the most meritorious of the cases to
the Court, and retain for final decision the cases with a genuine conflict
between the federal circuits. 7
Congress established another group to study federal court reform,
known as the Commission on Revision of the Federal Court Appellate
System, or the "Hruska Commission." 68 Its final report, submitted in
1975, also recommended the establishment of a national court of appeals.,"
This court, however, would have no "screening function" but instead
assume jurisdiction by referral (from the Supreme Court) and transferral
(from the other federal court of appeals).70
A proposal by the Department of Justice, however, became the
nucleus of the court reform legislation that Congress ultimately enacted.7 1
This proposal recommended the establishment of an appellate court with
national geographic jurisdiction, but relatively narrow subject matter
jurisdiction (i.e., civil tax, patent, and environmental cases).7 2 Lobbying
pressure caused the elimination of civil tax and environmental cases from
64. The Act of Dec. 20, 1967, Pub. L. No. 90-219,81 Stat. 665 (codified at 28 U.S.C. §§ 620-28
(1976 & Supp. IV 1980)), established the Federal Judicial Center. The purpose of the center is "to
further the development and adoption of improved judicial administration in the courts of the United
States." 28 U.S.C. § 620(a) (1976).
65. See FEDERAL JUDICIAL CiNTER, REPORT OF THE STUDY GROUP ON THE CASELOAD OF THE
SUPREME COURT (1972), reported in 57 F.R.D. 573, 576-77 (1972).
66. Id. at 590-95.
67. Id. at 590.
68. The Commission was established fora 15-month period with an appropriation of $270,000.
Act of Oct. 13,1972, Pub. L. No. 92-489,86 Stat. 807. In September 1972, Congress extended the life
of the Commission to 24 months and increased its appropriation to $606,000. Act of Sept. 19, 1974,
Pub. L. No. 93-420, 88 Stat. 1153. Senator Roman Hruska (R-Neb.) acted as chairman of the
Commission. See COMMISSION ON REVISION OF THE FEDERAL COURT APPELLATE SYSTEM, STRUC-
TURE AND INTERNAL PROCEDURES: RECOMMENDATIONS FOR CHANGE (1975), reported in 67 F.R.D.
195, 195 (1975) [hereinafter cited as HRUSKA REPORT].
69. Petrowitz, supra note 63, at 546.
70. See HRUSKA REPORT, supra note 68, at 236-47.
71. Petrowitz, supra note 63, at 550. See generally Meador, The Federal Judiciary and Its
Future Administration, 65 VA. L. REV. 1031 (1979).
72. Petrowitz, supra note 63, at 550. The proposal defined environmental cases as any cases filed
under the Federal Environmental Pesticide Control Act of 1972, 7 U.S.C. § 136 (1976); the Coastal
Zone Management Actof 1972,16 U.S.C. §§ 1451-1464 (1976); the Federal Water Pollution Control
Act, 33 U.S.C. §§ 263b-263n (1976); the Clean Air Act, id. § 1857; National Environmental Policy
Act, id. §§ 4321-4347; the Noise Control Actof 1974, id. §§ 4901-4918; theSolid Waste Disposal Act,
Id. §§ 6901-6987.
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the new court's subject matter jurisdiction.7 3 Patent and tax appeals from
the new Claims Court, however, were preserved, and jurisdiction over
decisions from the Court of International Trade and the agency boards of
contract appeals were added. 4 Both the House and Senate passed their
respective versions of the bill, but a final compromise bill was withdrawn
without further action because of an attempt to add a "controversial
nongermane"7 5 amendment. 76
The following year, Senator DeConcini introduced S. 21, which was
similar to the previously passed Senate Bill (S. 1477).77 The final version
eventually passed both Houses and became law on April 2, 1982.78 The
purposes of the FCIA include creating a forum over appeals in areas of the
law with a "special need for nationwide uniformity," improving the
administration of patent law by centralizing appeals, and providing an
upgraded trial forum for government claim cases.7 9 The FCIA brought
about three basic changes: the creation of the Court of Appeals for the
Federal Circuit,8 0 the abolition of the Court of Customs and Patent
Appeals81 and the Court of Claims8" (transferring most of their appellate
functions to the new appeals court),18 and the establishment of the Claims
Court."s
B. Court of Appeals for the Federal Circuit
The new Court of Appeals for the Federal Circuit is an Article III
court, similar in structure to the other twelve courts of appeals. 85 It is
73. See S. REP. No. 304, 96th Cong., 1st Sess. 49 (1979).
74. Id. at 50-51.
75. S. REP. No. 275,97th Cong., 2d Sess. 2, reprinted in 1982 U.S. CODE CONG. & AD. NEWS
12.
76. The controversial amendment, which became known as the "Bumpers amendment" was
offered by Senator Dale Bumpers (D-Ark.) and would have made rules promulgated by federal
administrative agencies more vulnerable to attack in the course of judicial review by eliminating the
longstanding presumption of validity established in Udall v. Tallman, 380 U.S. 1 (1965). See 126
CONG. REG. S13,877-80 (daily ed. Sept. 30, 1980).
77. Supra note75; S.21,97th Cong., 1stSess., 127 CONG. REC. S31-40 (daily ed. Jan. 5, 1981).
78. Federal Courts Improvement Act of 1982, Pub. L. No. 97-164, 96 Stat. 25.
79. See supra note 75.
80. Federal Courts Improvement Act § 101(a), 28 U.S.C.A. § 41 (West Supp. 1983).
81. Id. § 106 (repealing 27 U.S.C. §§ 831-34 (1976)).
82. Id. § 122(a) (repealing 28 U.S.C. §§ 831-34 (1976)).
83. Id. § 127(a), 28 U.S.C.A. § 1295 (West Supp. 1983).
84. Id. § 105(a), 28 U.S.C.A. § 171 (West Supp. 1983).
85. Id. § 101(a), 28 U.S.C.A. § 41 (West Supp. 1983). The U.S. Constitution, Article III, § 1,
declares that "the judicial power of the United States, shall be vested in one supreme court, and in such
inferior courts as the Congress may from time to time ordain and establish. . ." Conversely, the Claims
Court is an Article I legislative court that can hear congressional reference cases and make
recommendations to Congress. The Claims Court, therefore, is not limited to the "cases and
controversies" requirement.
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composed of the twelve judgeships from the Court of Claims appellate
division and the Court of Customs and Patent Appeals.8 Judges sit in
panels of three or more,87 and can hold either regular sessions in
Washington, D.C. or special sessions in other places to provide a "reasona-
ble opportunity to citizens to appear before the court with as little
inconvenience and expense to citizens as is practicable. ' !"
Jurisdiction of the new court is limited to a list of ten explicitly
designated subject matters, including appeals from a final decision of the
Claims Court, 9 or of an agency board of contract appeals.' 0 However, the
new court has held that it has no jurisdiction over a board decision if the
board proceeded under the Wunderlich Act, because the contract claim
was not pending before a C.O. on the effective date of the CDA.91
The new court published its rules of operating procedure as required
by the FCIA.°2 These rules are primarily adopted from the Federal Rules
of Appellate Procedure." Attorneys finding themselves involved with an
appeal to the court should become familiar with these rules, particularly
qualifications for admission to the Bar,9" format for briefs 8 and oral
arguments,9 and the awarding of attorney fees.' 7
C. Claims Court
The FCIA established a new Article I Claims Court to assume the
duties of the old trial division of the Court of Claims.9s The Claims Court
86. Id. § 127(a), 28 U.S.C.A. § 1295 (West Supp. 1983). The Circuit Justice for the Federal
Circuit is Chief Justice Warren Burger. See 103 S.Ct. xxxvi (1982).
87. Id. § 103(b), 28 U.S.C.A. § 46(b) (West Supp. 1983).
88. Id. § 104, 28 U.S.C.A. 48(b)-(d) (West Supp. 1983).
89. Id. § 127(a), 28 U.S.C.A. § 1295(a)(3) (West Supp. 1983).
90. Id., 28 U.S.C.A. § 1295(a)(10) (WestSupp. 1983). Jurisdictionoveranappeal fromaboard
decision is pursuant to section 8(g)(l) of the CDA (41 U.S.C. § 607(g)(1)).
91. North American Corp. v. United States, 706 F.2d 1212 (Fed. Cir. 1983).
92. Federal Courts Improvement Act § 208,28 U.S.C.A. § 2077 (West Supp. 1983). The new
rules can be found in the pocket supplement of Title 28, United States Code Annotated. The rules are
entitled "Rules of the United States Court of Appeals for the Federal Circuit" [hereinafter cited as
FED. CIR. R.].
93. FED. CIR. R. Introduction.
94. FED. CIR. R. 6; FED. R. App. P. 46(a).
95. FED. CIR. R. 13; FED. R. App. P. 28, 29, 31, 32.
96. FED. CIR. R. 15; FED. R. App. P. 34.
97. FED. CIR. R. 20. The court may award attorney fees, pursuant to the Equal Access to Justice
Act, PUB. L. 96-481, 84 Stat. 2325 (1980), upon application within thirty days after the date of
decision. The application must contain a citation to the statutory provision which authorizes the award
and indicates the manner in which the statutory prerequisites have been fulfilled. The application must
also contain a statement, under oath, specifying: the nature of each service rendered, the amount of
time expended, and the customary charge.
98. See generally Federal Courts Improvement Act § 105(a). 28 U.S.C.A. § 171-77 (West
Supp. 1983). See also supra note 85.
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now consists of sixteen judges, appointed by the President and subject to
Senate confirmation, 9 who will hear and decide cases individually °" The
court is based in Washington, D.C., but can hold special sessions in other
places for the convenience of claimants.'
The Claims Court has jurisdiction to render judgments in all claims
against the United States founded on the Constitution, any act of Congress
or regulation of an executive department, and any express or implied
contract with the United States. This jurisdiction extends over claims by
contractors arising under the CDA.'0 2 The court also has jurisdiction to try
cases formerly heard by the Indian Claims Commission,0" and claims for
liquidated or unliquidated damages in cases not sounding in tort.'" The
Claims Court now has exclusive jurisdiction to grant declaratory judg-
ments and equitable relief on contract claims brought before the contract is
awarded. 5 This jurisdiction is lost, however, after the contract has been
awarded. 0 Neither the boards of contract appeals nor the district courts
will have any jurisdiction in resolving pre-award disputes.'
The proceedings of the Claims Court are to be conducted in accor-
dance with the Rules of the United States Claim Court'08 and the Federal
Rules of Evidence.'0 9 Familiarity with these Rules is essential if a claim is
to be filed with the court. Rules worthy of note include attorneys eligible to
practice,"10 application for attorney fees,"' duplication of filed papers,' 12
99. Federal Courts Improvement Act § 105(a), 28 U.S.C.A. § 171(a) (West Supp. 1983).
100. Id. § 105(a), 28 U.S.C.A. § 174 (West Supp. 1983).
101. Id. § 105(a), 28 U.S.C.A. § 173 (West Supp. 1983).
102. Id. § 133(a), 28 U.S.C.A. § 1491(a)(1)-(2) (West Supp. 1983).
103. Id. §§ 149(a), 150, 25 U.S.C. §§ 70v-3, 652 (1982).
104. Id. § 133(a), 28 U.S.C.A. § 1491(a) (West Supp. 1983). This provision excludes tort
claims, thereby eliminating jurisdiction formerly possessed by the Court of Claims, 28 U.S.C. § 1504
(1976) (repealed by Federal Courts Improvement Act § 133(f)), to review Federal Tort Claims Act
(FTCA) cases if both parties consented. FTCA claims henceforth will be heard exclusively in federal
district courts. See 28 U.S.C. § 1346 (1976 & Supp. IV 1980) (amended by Federal Courts
Improvement Act § 129).
105. Federal Courts Improvement Act § 133(a), 28 U.S.C.A. § 1491(a)(3) (West Supp. 1983).
This equitable jurisdiction terminates, however, after the contract has been awarded, and thereafter,
only claims for monetary relief can be pursued. See Pine Mountain Lumber Co., AGBCA 83-194-1,
.BCA __
106. United States v. John C. Grimberg Co., Inc. 702 F.2d 1362 (Fed. Cir. 1983).
107. See, e.g., S. REP. No. 275, 97th Cong., 1st Sess. 33 (1981).
108. 28 U.S.C.A. (West Supp. 1983). The Federal Rules of Civil Procedure have been
incorporated into these Rules where appropriate.
109. See Federal Courts Improvement Act § 139(b)(1), 28 U.S.C.A. § 2503(b) (West Supp.
1983).
110. Rules of the United States Claims Court [hereinafter cited as U.S.C.C.R.J, Rule 81.
Attorney fees and expenses are awarded pursuant to the Equal Access to Justice Act, Pub. L. No. 96-
481, 94 Stat. 2325 (1980).
111. U.S.C.C.R. 81(e).
112. U.S.C.C.R. 82.
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briefs,113 and time for filing papers.11'
IV. THE DISPUTE PROCESS
There are three basic stages to the public contract disputes process:
preparing and presenting the claim to the C.O. for a final decision,115
appealing an adverse decision to either the appropriate board of contract
appeals or the Claims Court, 1 ' and if necessary, appealing the board or
Claims Court judgment to the Court of Appeals for the Federal Circuit.11 7
A. The Claim
1. Preparation
After developing theories entitling the claimant to recover, both board
and Claims Court case law should be reviewed to determine the most
favorable forum and their applicable holdings. Although a contractor may
represent himself, or be represented by a proprietor, partner, or corporate
officer before a board,1 18 it is advisable to have an attorney handle the
claim. 11 ' Because interest begins to accrue from the date the C.O. receives
the claim (or when certified if applicable) until the date of payment,120 the
claim should be filed as soon as it is prepared.
2. Submission
Even though a short letter requesting relief is sufficient as a claim, it is
advisable to inform the C.O. of the factual and legal basis of the claim. The
formal claim should include accounting data, a detailed documentation of
damages, and legal citations supporting your position. Persuading the C.O.
to decide in your favor at this stage can prevent the time and expense of
litigation. Settlement negotiations should also be attempted at this time. If
nothing else, these discussions are a good opportunity to discover what
evidence the government has. Again, if the claim is over $50,000, be sure to
certify it.121
113. US.C.C.R. 83.1.
114. U.S.C.C.R. 83.2.
115. 41 U.S.C. § 603(a) (Supp. V, 1981).
116. Id. §§ 606, 607(d), 609(a)(1), 609(a)(3).
117. Id. §§ 607(g)(1)(A)-(B). See generally Perlman & Goodrich, supra note 27.
118. Uniform Rules of Procedure of the Board of Contract Appeals-U.S. Department of
Agriculture [hereinafter cited as AGBCA Rule], Rule 26; see also U.S.C.C.R. 81(d)(6).
119. See Albert C. Rondinelli, ASBCA 9900, 65-2 BCA 1 4897.
120. 41 U.S.C. § 611 (Supp. V, 1981). See also Capital Security Services, Inc., GSBCA 5722,
81-1 BCA 1 14,923; Essex Electro Engineers, Inc:, DOTCAB 1025, 81-1 BCA 1 14,838.
121. See supra notes 30-33 & accompanying text.
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3. Final decision by CO.
The C.O. is required to issue a final decision for any claim, regardless
of whether the claim is initiated by a contractor or the government. 122 The
time limit for a decision is sixty days for claims of $50,000 or less, but if the
claim is over $50,000, the C.O. has sixty days to either issue a decision or
inform the claimant when a decision will be issued.123 The final decision
must be delivered to the contractor in writing, and contain a statement that
it is the final decision, with the reasons for the decision. 4 In addition, it
must advise the contractor of his rights of appeal.1 5
The C.O.'s final decision is a jurisdictional prerequisite to review by a
board or the Claims Court.1 26 If the C.O. fails or refuses to issue a decision
within a reasonable time, the contractor may file suit just as though an
adverse final decision had been issued.' 27 The CDA also allows the
contractor to request the board to direct the C.O. to issue a final decision in
the event of undue delay. 2 Remember, while awaiting the outcome of a
board appeal, court action, or final settlement, the contractor has a duty to
proceed with performance of the contract. 129
122. 41 U.S.C. § 605(a) (Supp. V, 1981).
123. Id. § 605(c).
124. Id. § 605(a).
125. Id. See generally Perlman & Goodrich, supra note 27, at 4. The standard notice of appeal
rights included in the C.O.'s final decision from the Clearwater National Forest, U.S. Forest Service,
Northern Region, states:
This notice constitutes a decision that you are in default as specified and that this is the final
decision of the Contracting Officer. This decision is made in accordance with the Disputes
Clause and shall be final and conclusive as provided therein, unless within ninety (90) days
from the date of receipt of this decision, a written notice of appeal is addressed to the
Agricultural Board of Contract Appeals . . . A copy thereof shall be furnished to the
Contracting Officer. . .The Notice of appeal should indicate that an appeal is being taken
and should identify the contract by number, the department and agency involved in the
dispute, the decision from which the appeal is taken, and the amount in dispute, if known. In
lieu of appealing to the Agricultural Board of Contract Appeals you may elect to commence
an action in the U. S. Court of Claims by filing a petition with the Court, within twelve (12)
months from the date of receipt of this decision...
The small claims procedure of the Board shall be applicable at the sole election of the
contractor in the event the amount in dispute as a result of the final decision is $10,000, or
less.
The accelerated procedure of the Board shall be applicable at the sole election of the
contractor in the event the amount in dispute, as a result of the final decision, is $50,000 or
less.
The AGBCA has held, however, that the C.O. need not include every CDA provision affecting the
contractor's rights in the notice of appeal rights letter. Big Sky Contractors, Inc., AGBCA 82-143-1,
82-1 BCA T 15,731.
126. Lowell Monument Co., VACAB 1111, 75-1 BCA 1 11,341.
127. AGBCA Rule I(b)-(c). See Titon Midwest Const. Corp., ASBCA 24754, 80-2 BCA 1
14,622.
128. 41 U.S.C. § 605(c)(4) (Supp. V, 1981).
129. Id. § 605(b). See supra note 35 & accompanying text. There are justifications for the
FEDERAL CONTRACTS
B. Appealing The C.O.'s Final Decision
The contractor has the right to choose between the board and the
court, but claims are not permitted to be pursued in both forums
simultaneously.13 0 If analysis of the case law shows that the board is a more
favorable forum, the contractor must be sure to file the appeal within the
proper time limit of 90 days.131 This time limit is viewed as a jurisdictional
prerequisite,1 3 2 and thus cannot be waived, even upon a showing of good
cause. 3 The time limit for filing with the Claims Court of twelve months
(from the contractor's receipt of the C.O.'s final decision),'" therefore,
acts as a "safety net."1 5
Even though the CDA confers jurisdiction on the boards to grant any
relief that would be available in the Claims Court,'" a review of the case
law shows a disparity in relief available from each forum. For instance, the
Court of Appeals for the Federal Circuit has ruled that boards cannot
award attorney fees under the Equal Access to Justice Act,1 37 (EAJA) but
that the Claims Court can award fees.138 Additionally, boards cannot grant
pre-award equitable relief, whereas the Claims Court may do so.'"
1. Board of Contract Appeals procedure
The Office of Federal Procurement Policy (OFPP) promulgated
model rules, as authorized by the CDA, 4 ° for boards to use as a guideline
in revising their own rules. These rules have since been adopted by most
boards, including the Department of Agriculture Board of Contract
contractor to discontinue performance, including: causes arising that are beyond the control and
without the fault or negligence of the contractor, failure by the government to give instructions or
satisfactory interpretations of contract specifications, or a breach of contract by the government (i.e.,
failure of the government to pay amounts due under the contract).
130. Tuttle/White Contractors, Inc. v. United States, 656 F.2d 644 (Ct. Cl. 1981).
131. 41 U.S.C. § 606 (Supp. V, 1981).
132. Big Sky Contractors, Inc., AGBCA 82-143-1,82-1 BCAI 15,731; Western Pacific Enter.,
ASBCA 25822,81-2 BCA 115,217; contra Imperator Carpet & Janitorial Serv., GSBCA 6164,81-2
BCA 1 15,350.
133. Big Sky Contractors, Inc., AGBCA 82-143-1, 82-1 BCA 1 15,731; Pleasant Logging &
Milling Co., Inc., AGBCA 79-172 CDA, 80-2 BCA 14,605; Sofarelli Assoc., Inc., ASBCA 24580,
80-2 BCA 1 14,472.
134. 41 U.S.C. § 609(a)(3) (Supp. V, 1981).
135. Perlman & Goodrich, supra note 27, at 6.
136. 41 U.S.C. § 607(d) (Supp. V, 1981).
137. Pub. L. No. 96-481, 94 Stat. 2325 (1980).
138. Fidelity Const. Co. v. United States, 700 F.2d 1379 (Fed. Cir. 1983); see also Central
Colorado Contractors, Inc., IBCA 1672-4-83, - BCA See generally Stewart, Beat Big
Government and Recover Your Legal Fees, 69 A.B.A.J. 912 (1983).
139. See supra notes 105-07 & accompanying text.
140. 41 U.S.C. § 607(h) (Supp. V, 1981). See also 44 Fed. Reg. 12,519 and 34,227 (1979).
141. Perlman & Goodrich, supra note 27, at 1.
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Appeals.' 42 The rules include provisions concerning preliminary proce-
dures,143 hearings, 44 representation,14 and miscellaneous topics.146 For
simplicity, the rules referenced below are from the Rules of the Board of
Contract Appeals for the U.S. Department of Agriculture, rather than
from the rules for each board.
Even though there is no standard form for the "notice of appeal," it
should at least contain: the identity of the contract (by number), the
department and agency involved, the decision from which the appeal is
taken, the amount in dispute (if known), and the signature of the appellant
(contractor) or the appellant's authorized representative (attorney).1 47
The notice of appeal is sent to the board's Clerk (registered mail is
recommended), who then issues a docketing notice.1 48 At this time, the
appellant has thirty days to file a Complaint, 49 which should include all
claims (i.e., liability and damages). Bifurcation arises implicitly unless the
complaint alleges both liability and damages (both of which must have
been already submitted to the C.O. for a final decision). The government
has thirty days from receipt of the Complaint to file an Answer, 50 which
must include every defense on which it expects to rely.' The pleadings
may be amended with board approval, including amendments to conform
to the proof offered at the hearing.18 2
Within thirty days of receipt of a letter from the board transmitting
the Complaint, the C.O. is required to submit to the board a "Rule 4"
file."'5 This file consists of documents (in triplicate) pertinent to the appeal,
including: the C.O.'s final decision, the contract, all relevant correspon-
dence between the parties, any transcripts of testimony made prior to the
filing of the notice of appeal, and any additional information.'" The
appellant is then forwarded a copy, and must submit any relevant
material. 155 Unless an objection is made, the documents become part of the
board's record."8 6
142. AGBCA Rules - Introduction.
143. AGBCA Rules 1-16.
144. AGBCA Rules 17-25.
145. AGBCA Rules 26-27.
146. AGBCA Rules 28-34.
147. AGBCA Rule 2.
148. AGBCA Rule 3.
149. AGBCA Rule 6(a).
150. AGBCA Rule 6(b).
151. Coley Properties Corp., PSBCA 291, 75-2 BCA 1 11,514.
152. AGBCA Rule 7.
153. AGBCA Rule 4(a).
154. Id.
155. AGBCA Rule 4(b).
156. AGBCA Rule 4(e).
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The CDA provides two optional hearing methods to reduce the time of
obtaining a decision by the board. 1 7 Both methods are available solely at
the election of the contractor, and must be requested by written notice
within sixty days.158 The "small claims" 1"' (expedited) procedure has no
precedential value and is non-appealable. 1 0 Neither of these optional
methods are available, however, in the Claims Court.1 1
2. Claims Court procedure
The Claims Court Procedure, governed by the Court's own Rules, is
more formal than the boards' procedure. 13 Suit is initiated by filing a
complaint1" with the court and paying a fee."' The applicable government
agency then files an answer within sixty days of receipt of the notice of suit
from the Clerk of Court.165 ' The pleadings may be amended under
guidelines similar to the Federal Rules of Civil Procedure.'" The discovery
rules are also similar to the Federal Rules of Civil Procedure.' 7
A "Pretrial Submission" is usually ordered by the Court.1" This
requires the parties to submit a statement containing: the evidence to be
offered, the facts and legal conclusions to be established, the legal
authorities supporting the positions, the disputed facts, the legal issues, the
witnesses to be called, and the estimated date when the case will be ready
for trial.1"
The trial, which can be held outside of Washington, D.C. for the
convenience of the parties,170 is similar to that before a U.S. District
Court.171 Transcripts are taken by a couit reporter, and copies are
available to the parties for a charge.172 The Federal Rules of Evidence
apply.17 Post-trial briefs may be filed, which include a version of the facts
the party would like the Court to find.17' The judge then files the findings of
157. See 41 U.S.C. § 607(0 & § 608 (Supp. V, 1981).
158. AGBCA Rule 12.1.
159. AGBCA Rule 12.2; see also supra notes 47-50 & accompanying text.
160. AGBCA Rule 12.3; see also supra notes 44-45 & accompanying text.
161. Big Sky Contractors, Inc., AGBCA 82-143-1, 82-1 BCA 1 15,731.
162. See generally U.S.C.C. RULES.
163. U.S.C.C.R. 81(a).
164. U.S.C.C.R. 3(a).
165. U.S.C.C.R. 4(a).
166. U.S.C.C.R. 15(a).
167. U.S.C.C.R. 26-37.
168. Perlman & Goodrich, supra note 27, at 15.
169. U.S.C.C.R. 16.
170. U.S.C.C.R. 39.
171. Perman & Goodrich, supra note 27, at 16.
172. U.S.C.C.R. 39(b), 80(c).
173. U.S.C.C.R. 43(a).
174. U.S.C.C.R. 83.1(a), 83.1(a)(2), 83.2, 83.2(b).
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fact and conclusions of law with the Clerk,17 5 who enters a judgment. 17 A
dissatisfied party may file a notice of appeal to the Court of Appeals for the
Federal Circuit after the service of the judgment. 177
C. Appeals to the Court of Appeals for the Federal Circuit
Appeals from either a board or the Claims Court proceed to the Court
of Appeals for the Federal Circuit. A notice of appeal from the Claims
Court must be filed within thirty days, but an appeal from a board has a 120
day time limit.178 This is strictly enforced, and appeals that are not filed in a
timely manner are dismissed.179 The appeals are divided into two catego-
ries, questions of law and questions of fact.
Board decisions on questions of law are not final, °80 and the Court of
Appeals can decide the question anew (e.g., de novo hearing). Questions of
law include: contract interpretation,' 8 ' breach of contract, i8 2 and timeli-
ness of an appeal from the C.O.'s decision.1
83
Conversely, questions of fact are subject to a more limited standard of
review.' 8 4 A board's finding of fact can only be overturned if it is
fraudulent, or arbitrary, or capricious, or so grossly erroneous as to imply
bad faith, or not supported by substantial evidence.'" 5 This places a heavy
burden on the contractor, who must show that the board's decision was not
reasonable. 8 Additionally, the Court of Appeals only reviews the same
evidence that was presented before the board.1
8 7
The CDA also authorizes the government to appeal a board's decision,
subject to the Attorney General's approval.' 88 The time limit of 120 days
for filing the appeal also applies, 8 9 and the standard of review is the
same.19 0
The Court of Appeals has the power to remand a case to the board with
175. U.S.C.C.R. 52(a).
176. U.S.C.C.R. 58.
177. U.S.C.C.R. 72.
178. 41 U.S.C. § 607(g)(1)(A) (Supp. V, 1981).
179. Placeway Constr. Corp. v. United States, 713 F.2d 726 (Fed. Cir. 1983).
180. 41 U.S.C. § 609(b) (Supp. V, 1981); see also supra notes 51-57 & accompanying text.
181. C.H. Leavell & Co. v. United States, 530 F.2d 878 (Ct. CI. 1976).
182. Sanders Assocs., Inc. v. United States, 423 F.2d 291 (Ct. Cl. 1970).
183. Richardson Camera Co., Inc. v. United States, 467 F.2d 491 (Ct. CI. 1972).
184. See supra note 180.
185. Id.
186. Blount Bros. Corp. v. United States, 424 F.2d 1074 (Ct. CI. 1970), Hardeman-Monier-
Hutcherson v. United States, 457 F.2d 1364 (Ct. CI. 1972).
187. E.R. McKee v. United States, 500 F.2d 525 (Ct. CI. 1974).
188. 41 U.S.C. § 607(g)(1)(B) (Supp. V, 1981).
189. Id.
190. Id. § 609(b).
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instructions to take particular action.191 Remand is appropriate when the
Court is unsure of the exact findings of the board and the legal standards
which were applied, or finds that the evidence is insufficient for the Court to
make its own finding. "
V. FACTORS TO CONSIDER IN PURSUING A CLAIM
This Comment serves as a brief outline of the public contract dispute
system, and the authority it is based on. From the earliest stages of the
dispute claim, the following factors are important to consider also. There
appears to be no inexpensive procedural alternative. Both the board of
contract appeals and the Claims Court (and beyond) become costly. 93
-Accessing the Law: Federal Contract law has developed into a
separate body of law. Reviewing decisions from the Claims Court
and the Court of Appeals for the Federal Circuit does not present
a big problem (if West Publishing Company's "Federal Re-
porter" system is available). Decisions by an appropriate board,
however, are more difficult to access. Reviewing these decisions
requires access to one of the commercial reporting systems,194 or
to a computer system with public contract database
capabilities. 9 "
-Distance Problems: Appealing a C.O.'s decision will eventu-
ally involve officials in Washington, D.C. If the appeal is filed
with an appropriate board, the government attorney will most
likely be a local (regional) agency representative."" The admin-
istrative law judge (e.g. board member), however, will be based
in Washington, D.C., making communications concerning rul-
ings or discovery costly. If the appeal is filed with the Claims
Court, both the judge and the government attorney (usually a
member of the Department of Justice staff) will be based in
Washington, D.C.
-Multiple Hearings: Multiple hearings, to determine first
liability, then damages, are very possible-thus increasing the
dispute procedure cost. If the damages are ascertainable, the
contractor should get a C.O.'s final decision on the question, so as
191. Id. § 609(c); 28 U.S.C. § 1491.
192. Ordnance Research, Inc. v. United States, 609 F.2d 462 (Ct. Cl. 1979).
193. Spector, supra note 4, at 9.
194. Reporter systems containing government contract case law include "Board of Contract
Appeals Decisions" from Commerce Clearing House (CCH), and "Government Contracts Law
Administration and Procedure" from Matthew Bender and Co.
195. Computer systems with government contract databases include WESTLAW (West'
Publishing Co.) and LEXIS (Mead Data Central).
196. For instance, should a contract dispute arise beween a contractor and the U.S. Forest
Service (Northern Region), a staff member from the U.S. Department of Agriculture, Office of
General Counsel, Missotjla, Montana would represent the government's position.
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to include both the question of liability and damages in the claim.
Preparation of the claim is critical.
-Rules: Familiarity with the rules of the applicable forum (i.e.,
board, Claims Court, or the Court of Appeals for the Federal
Circuit) is essential in pursuing a claim. Time limits, pre-trial
requirements, allowable jurisdiction, etc., differ among the
forums.
-Standard of Review: Appellants from board decisions have a
heavy burden in overturning questions of fact.'9 7
-Accelerated Procedures: Only the boards of contract appeals
offer accelerated procedures in resolving contract disputes.
Although these procedures can save the contractor time, they can
also limit due process safeguards.' 98
-Attorney Fees: Boards have no authority to award attorney
fees pursuant to the EAJA. The Claims Court and the Court of
Appeals for the Federal Circuit, however, can award fees. 99
-Relief Available: Equitable relief before the contract is
awarded is only obtainable from the Claims Court. After the
contract is awarded, neither the Claims Court nor the applicable
board has jurisdiction to grant equitable relief.200 Equitable
doctrines may only be employed incidentally to fashion a
monetary judgment.2 0' Therefore, if a conflict arises over the
interpretation of contract terms, the contractor must first per-
form the work as directed by the C.O., and then file a monetary
claim for the extra costs. This rule, albeit harsh, has been
recently applied in a timber contract dispute. 2
VI. CONCLUSION
Public contracts dealing with natural resources are commonplace in
the West. Additionally, an increase in government contracting is inevitable
with the recent attempt to involve the private sector in a more active
management role of our public lands. The process for resolving public
contract disputes is unique, and a working knowledge of the procedure is
essential when representing a party to a public contract. The process,
regardless of the alternative chosen, appears to be costly. Considering all
the factors in the process, settling the dispute prior to litigation may be the
most attractive alternative.
197. See supra notes 54-57, 180-187 & accompanying text.
198. See supra notes 47-50, 157-161 & accompanying text.
199. See supra notes 97, 111, 137-138 & accompanying text.
200. See supra notes 28, 105-107 & accompanying text.
201. See Klamath & Modoc Tribes v. United States, 174 Ct. CI. 483 (1966); Quinault Allottec
Assn. v. United States, 453 F.2d 1272 (1972); Pine Mountain Lumber Co., AGBCA 83-194-1,-
BCA T _.
202. See Pine Mountain Lumber Co., AGBCA 83-194-1, - BCA T -.
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